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OFFICE OF THE PRESIDENT 
• 
• 
TEXAS EASTERN UNIVERSITY 
3900 UNIVERSITY BOULEVARD • TYLER, TEXAS 75701 • 214/566-1471 
To: Board of Regents, Texas 
From: James H. Stewart, Jr. 
Subject: Administrative Notes 
November 6, 1978 
versity 
I. Library (Part A) Bid Tabulat'Wan Information 
A verified Library (Part A) bid tabulation form is attached. 
I thought you would like to have a typewritten form with 
information pursuant to our October 31, 1978 bids on the 
library project for your permanent records. You will note 
that a legend for each of the alternates has been included 
on the lower right-hand side of the tabulation form. In 
addition to bid tabulation data, the following information 
relative to the Library (Part A) construction project is 
given for your easy reference: 
Base proposal (three levels) 54,600 sq.ft. 
Low bid by Gordon Campbell & 
Associates on base proposal 
including building construc-
tion, cash allowances, site 
development and central plant 
expansion 
Cost per square foot on base 
proposal including building 
construction, cash allow-
ances, site development and 
central plant expansion 
Alternate No. 2--fourth 
level accepted by the Board 
of Regents 
$63.86 
17,650 sq.ft. 
(unfinished) 
$3,487,000 
Cost of Alternate No. 2 320,000 
Cost per square foot for $18.13 
Alternate No. 2 
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Additional alternates accepted 
by the Board of Regents: 
Alternate No. 5 $16,500 
Stairway treatment 
Alternate No. 6 $11,400 
Stairway treatment 
Total 27,900 
Project grand total 72,250 sq.ft. $3,834,900 
Cost per square foot for base $53.08 
proposal and alternates 
NOTE: None of the above costs includes architect's fees, 
movable equipment and contingencies. 
II. Phase II Completion Schedule 
A recent revised completion schedule for Phase II con-
struction follows: 
Sciences and Mathematics Building 
February 1, 1979 
February 15, 1979 
March 15, 1979 
June 1, 1979 
Business Administration 
April 1, 1979 
April 15, 1979 
May 15, 1979 
July 10, 1979 
Substantial completion 
Begin punch list work (continues 
for four weeks) 
Begin occupancy of facility 
Occupancy complete 
Building 
Substantial completion 
Begin punch list work (continues 
for four weeks) 
Begin occupancy of facility 
Occupancy complete 
As you will surmise, this schedule permits us to plan for 
utilization of the new Sciences and Mathematics Building 
during the 1979 Summer Session and for utilization of the 
Business Administration Building no later than the 1979 
Fall Semester. 
III. Staff Member's Home Destroyed by Fire 
As the result of children "shooting" fireworks, the home of 
the George Joyce family was destroyed by fire last Wednesday 
(November 1, 1978). Although the fire was actually contained 
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for the most part in the roof and attic area of the home, 
it is my understanding that the fire department considered 
the home a total loss. Nevertheless, because the fire was 
contained in the upper area of the house and firemen per-
formed their duties so well, virtually all furniture, along 
with clothing, was saved. Of course, the "university family" 
moved quickly to assist the Joyce family during this time, 
and they seem to be adjusting to the circumstances of their 
loss reasonably well. 
IV. Report from Resident Engineer 
Attached is a report from the director of physical plant and 
resident engineer for the week ending November 3, 1978. 
JHS:rc 
Dictated but not read 
Attachments 
• 
CONSTRUCTION PROGRESS REPORT 
PHASE II 
Week Ending: November 3, 1978 
SCIENCE/MATH: Ceiling grid work is in proaress on both floors. 
Hangers for the ceiling grid have been installed 
in the first floor hallway and lounge area. 
Electrical conduit work continues with overhead 
electrical light fixtures installed in several of 
the second floor laboratories. The mechanical 
subcontractor is installing hot and cold water, 
gas, and air lines to casework in the first floor 
laboratories. Laboratory casework installation 
is in progress on the second floor. Additional 
casework was delivered to the job site this week. 
Exterior, overhead roll doors have been installed 
on rooms 120 and 121. Commodes, urinals and paper 
towel dispensers have been installed in first floor 
restrooms. 
BUSINESS: 
• 
Masonry work continues to be the focus activity 
at this building. Exterior north and west wall 
brick work is at the second floor level. The 
lecture hall sheetrock ceiling has been hung and 
some ceiling electrical fixtures have been installed. 
Plasterers are concentrating their efforts above the 
south wall lecture deck. Duct work is in progress in 
the first floor west mechanical room. Desks for the 
tiered classrooms have been received and stored in 
the building. Ceiling grid has been installed in 
both second floor restrooms. 
SITEWORK: The sidewalks immediately south of the Business Building 
are being formed and steel placed in preparation for 
concrete pouring next week. 
L. rubb , P.E. 
Director • Physical Plant 
and Resident Engineer 
cc: Dr. James H. Stewart, Jr.,'//'.
Mr. John R. Sawyer 
• 
